Resolution 22-080

Resolution Authorizing Change Order No. 1, for
2022-08STI Street Maintenance and Overlay Project; Bowes Construction, Inc.

Be It Resolved by the City Council that the following Change Order be allowed for 2022-
08STl, Street Maintenance and Overlay Project:

Construction Change Order Number 1. Adjust plan quantities to include
additional work. The work being added includes replacing storm-damaged
sidewalks, paving an alley as part of an assessment project and adding a curb to
a new sidewalk ramp on 3 Street and State Avenue to better tie into the existing
yard. The total price increase in the contract for these changes is $79,410.55.

Passed and approved this 27" day of September, 2022.
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